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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $418,281 04/19/05 59%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $266, 355 04/ 27/ 05 63%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $241,933 08/17/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 100%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $379, 045 05/06/05 770
THE PLUNMAS COUNTY LI NE SU TE B $117,290 07/22/05 0
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965
(408) 293-9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03-COL-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $141,380 06/07/05 33%
03-2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $120, 110 06/22/05 85%
SAND CREEK BRI DGE ROAD $120,110 08/18/05 °
ROCK SLOPE PROTECTI ON JAVESTOMN CA 95327 YUBA CITY, CA 95991
(209) 881- 3010 (530) 822- 4338
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND RI VERA, FERNANDO $1, 603,052 05/03/05 57%
03- 000514 KM WEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A VEST ONSTOTT $97,811 05/19/05 6%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $97,811 07/26/ 05 °
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE YUBA CITY, CA 95993
REDDI NG CA 96001 (530) 822- 4332
HB1 SWPPP (530) 246- 4272
03-ED-50-31.3/0 I'N EL DORADO COUNTY ON ROUTE 50 AT DON GARCI A EXCAVATI NG AND TRAN, N. NELSON $127,480 03/09/05 100%
03-2M2704 SLY PARK UNDERCROSSI NG PAVI NG | NC 10190 SYSTEMS $119, 674 03/16/05 100%
RESURFACE ASPHALT CONCRETE P O BOX 7176 PARKWAY, SU TE 100 $0 07/08/05 0
SACRAMENTO, CA 95827 07/ 18/ 05
SQUTH LAKE TAHCE CA 96158 (916) 255- 2111 COWPLETED

HVBH WPCP

(530) 577- 0558
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03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $541, 755 02/08/05 79%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $375,120 03/01/05 69%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $375,120 08/10/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $478,616 04/ 14/05 80%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $316, 009 04/29/05 67%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $270, 418 08/ 02/ 05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255- 2111
HB1 WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST CF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 859,894 08/29/02 82%
03-402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 396, 327 09/12/02 95%
ACST- P032- (034) aTy AVENUE $277, 440 10/ 17/ 05 °
P- PO32- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 WLLOWS, CA 95988
(916) 334-1221 (530) 934- 3520
HA21 SWPPP
03-G.E-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 0%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $0 05/23/05 0%
SEAL BRI DGE DECKS SUI TE B $0 08/16/05 0
FRENCH CAWMP CA 95231 CROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- GLE-45-/17.2 I'N GLENN COUNTY AT VARI QUS LOCATI ONS FRANKLI N CONSTRUCTI ON | NC HARGROVE, BEN $936, 019 04/29/05 100%
03- 2MD404 CHI P SEAL P O BOX 3100 2060 3RD STREET, $853,301 05/10/05 100%
SUI TE B $0 07/12/05
CHI CO CA 95927 COROVI LLE, CA 95965 07/ 14/ 05
(530) 343- 9600 (530) 533- 4526 COWPLETED
HMLA WPCP
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 25%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $147,960 01/03/05 13%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $142,560 09/19/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 CGRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173

HMLA WPCP
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03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY  STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1,830, 709 05/10/05 28%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $355, 775 05/ 26/ 05 19%
ACST- P049- ( 135) TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $342,502 11/02/05 0
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271- 6172
HB1 SWPPP
03-NEV-80-18.8/0 I'N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $149,776 047 14705 22%
03-4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 WEST RI VER $4,279 04/ 21/05 304
CONSTRUCT OVERHEAD STRUCTURE STREET, SUI TE 101A $0 10/ 05/ 05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER INC MCKECHNT E, KEVI N $2, 947,923 06/07/05 10%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 10960 WEST RI VER $316, 121 06/ 17/05 119
ACl M 080 -(177) I NDI AN SPRI NGS UNDERCRCSSI NG AND AT STREET, SUI TE 101A $316, 121 12/ 27/ 05 0
0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHVAY (925) 837- 5600 (530) 587- 1680
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI T NC REED, ALBERT $829,978 05/ 16/ 05 3%
03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $8,000 05/31/05 1%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $8,000 12/12/08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY N ROSEVILLE FROM R AND L BROSAMER I NC CLARK, MARTIN $23,970,883 11/14/03 79%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $17, 752,374 12/03/03 24%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $927,909 11/08/05 0
ATLANTI C STREET OVERCROSSI NG ALAMD CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 240, 428 06/ 10/ 04 39%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $15, 358, 650 06/ 24/ 04 370
ACl M 080 - (231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/ 07 0

ACI M 080 - (231)
ACBH- 080 - (231)
HA22 SWPPP

SACRAMENTO CA 958276830

(916) 386- 5900

(530) 878- 1786
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03- PLA-80-39.0/55.7 I N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 108,577 06/ 04/ 04 53%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $15, 428,639 06/ 17/ 04 A5%
AClI M 080 -(175) UNDERCROSSI NG P O BOX 238 COLFAX, CA 95713 $4,224,069 07/29/06 0
ACI M 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837-5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $608, 789 04/ 22/ 05 9%
03- 1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM | NC 11323 SANDERS DRI VE $55, 583 05/ 03/ 05 9%
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $55,583 09/ 02/ 05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY MCKECHNI E, KEVI N $895,507 06/16/05 0%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY INC 10960 WEST RI VER ST., $0 06/28/05 0%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STE. 101A $0 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 1680
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOTT, JEFF $326, 680 05/20/05 38%
03- 0E1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $99, 315 06/ 02/ 05 31%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $99,315 09/ 13/ 05 °
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,342,230 01/20/05 35%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $1,129,981 02/02/05 26%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $544, 864 05/ 26/ 06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03-SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SACER, JANET $1,172,177 10/18/01 91%
03- 1A1814 VARI OQUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1,137,656 11/07/01 979%
ACl M 3067- (016) HI G-VAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $11,633 11/18/05 0

HA25

SUI SUN CI TY CA 94585
(707) 438- 7300

SACRANMENTO, CA 95834
(916) 263- 4912
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03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SUI TE 3 3855 NORTH FREEWAY $29,909 06/06/05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $29,909 08/ 05/ 05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HA28 WPCP
03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY I N SACRAMENTO CGRANI TE CONSTRUCTI ON COVPANY EI SSA, SAM $354, 469 08/ 03/ 04 93%
03-2C9104 FROM 0.5 KM SOQUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $331,426 08/12/04 89%
AClI M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $92,631 07/25/05 0
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 07/ 27/ 05
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929
HB1 WPCP
03-SAC-50-12.2/23.1 I' N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03-4416WU4 NEAR FOLSOM FROM 0. 7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33,713,935 03/30/01 0%
ACNH- P050- ( 103) SUNRI SE BOULEVARD  OVERCROSSI NG TO DRI VE, SU TE E $2,996 11/04/05 °
CMLN- 6157- (010) LATHROBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I' N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 0%
03-4C1204 AVERI CAN RI VER BRI DGE I NC 10190 SYSTEMS $0 05/03/05 0%
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  WALKER, CLAY $2, 560,388 03/02/05 24%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $535, 600 03/11/05 219
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $295,850 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HB4N
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTCLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03-397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $597, 049 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $4,260 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DAMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST
HA25 SATI S
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03- SAC-99-32.1/36.8 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $1,999,986 05/11/05 45%
03- 2MD904 SACRAVENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $301, 607 05/ 23/ 05 159
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $300,181 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450, 671 06/03/05 0%
03- 4C3004 WEST SHERVAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- (020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HB1 WPCP
03- SUT- 99- 22. 6/ 28. 6 I'N SUTTER COUNTY NEAR YUBA CI TY FROVBALDW N CONTRACTI NG COVPANY RI VERA, FERNANDO $11,677,521 02/18/03 0%
03- 1Ad6W4 0.1 KM NORTH OF OBANI ON ROAD TO I NC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/12/05 °
TP- P099- (444) W DEN EXI STI NG ROADVAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742- 5141 SATI S
HA22
03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC CGHASSEM , MOHSSEN $863,664 02/23/05 68%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $505, 001 03/ 03/ 05 5800
21A STE E $435, 749 08/ 15/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAVENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 93%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 210,826 04/ 08/ 02 999
ACI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $2,320 10/ 21/05 0
CM.- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11l SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,468,560 11/01/04 45%
03- 1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $2,511,014 11/17/04 34%
AClI M 080 - (344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $1, 723,860 11/03/05 °
DUBLI N CA 94568 VEST SACRAMENTO, CA
(925) 829- 9220 95691

HA22 WPCP (916) 373- 3328
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03-YOL-80-11.3/11.4 I'N YOLO AND SACRAMENTO COUNTY I N AND AMERI CAN Cl VI L CONSTRUCTORS FEUSI , ROBERT $6,252,339 07/09/03 100%
03- 395904 NEAR WEST SACRAMENTO FROM 0.3 KM WEST WEST COAST | NC 10190 SYSTEMsS $6, 333,943 07/17/03 97%
ACBH- 080 - (229) OF SACRAMENTO RI VER BRI DGE AND 3701 MALLARD DRI VE PARKWAY, STE, 100 $0 06/20/05 0
OVERHEAD TO 0.5 KM EAST SACRAMENTO, CA 95827 06/ 22/ 05
BRI DGE REHABI LI TATI ON BENI CI A CA 94510 (916) 225- 1615 OVER RUN
HA21 WPCP (707) 746- 8028
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OQUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3, 058,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORVMANCE $2, 630,880 12/23/02 8%
ACl M X113- (027) DRI VE, SU TE E $0 04/21/05 0
RI CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13.1 I'N YOLO AND SACRAMENTO COUNTI ES I N AVERI CAN Cl VI L CONSTRUCTORS SCOIT, JEFF $1,477,541 06/21/05 0%
03- 0C5004 VEST SACRAMENTO AND SACRAMENTO AT WVEST COAST | NC 3855 NORTH FREEWAY $0 06/ 30/ 05 0%
ACST- P275- (004) TONER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $0 11/15/05 0
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI CI A CA 94510 (916) 263- 4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY GEESEY, DUANE $883,800 08/17/04 47%
03- 4C1304 LI NDA FROM 0.3 KM NORTH OF OLI VEHURST P O BOX 50085 555A WEST ONSTOTT $307, 855 08/ 30/ 04 31%
ACST- PO70- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $103, 638 10/ 05/ 05 °
PH- PO70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED
HB1 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROCK, BILL $11, 533,768 10/27/04 26%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $2,584, 744 11/ 08/ 04 00
REMODEL NMAI NTENANCE STATI ONS ROAD $975, 778 01/ 04/ 07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $213, 248, 043 Completed to Date: $128, 393,438  Work ThisMonth: $12, 139, 851
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03-BUT-32-6.2/6.6

03- BUT- 70- 41. 1/ 48.
03-COL-5-8.0/9.8
03- COL- 20- 30. 6/
03- COL- 20- 32. 8/ 33.
03- ED-50-31.3/0
03-ED-89-/8.5
03-ED-193-.3/.7
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- GLE-45-/17.2
03- NEV- 20- 17. 4/ 46.
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63.
03- NEV- 267-/2.8
03-PLA-80-1.4/2.6
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 39. 0/ 55.
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9

3
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Statement of Ongoing Contracts - Index

Contract

03-1C3704
03- 3C1504
03-2ML404
03-1Mm4404
03-0C0514
03-2M2704
03- 2MD304
03- 3C6604
03-402304
03- 1M3504
03- 2MD404
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SAC-5- 16. 1/ 26. 8 03- 0A9104
03- SAC-5-21. 8/ 23.8 03- 1A1814
03- SAC-5-22.5/0 03-4C7504
03- SAC-5-32.8/0 03-2C9104
03- SAC-50-12.2/23.1 03-4416U4
03- SAC-51-2.6/3 03-4C1204
03- SAC-80-.4/11.1 03- 2A8304
03- SAC-99-20. 6/ 21. 3 03- 397404
03- SAC-99-32.1/36.8 03- 2MD904
03- SAC-160-4.1/0 03-4C3004
03- SUT-99-22. 6/ 28.6 03- 1A46U4
03- YOL- 16- 19. 0/ 28 03- 2MD504
03-YOL-80-2.6/2.7 03- 368414
03- YOL-80-6.4/11. 3 03- 1A9304
03- YOL-80-11.3/11.4 03- 395904
03-YOL-80-/.4 03- 1A8904
03- YOL-275-13.0/13.1 03- 0C5004
03- YUB- 70-9. 4/ 13. 6 03-4C1304
03- YUB-5715-/0 03- 0A29U4

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

03

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$7, 315, 838

Work completed this Period:

Bid + CCO
$122, 414, 203
$40, 231, 314
$29, 510, 063
$21, 092, 462
$213, 248, 043

Work Comp
$58, 343, 168
$40, 047, 878
$23, 829, 696

$6, 172, 695
$128, 393, 438

$7, 315, 838
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